
# Activity ID Activity Name Duration Start Finish

1 SD SHIPYASD SHIPYARD SEDIMENT REMEDIATION PROJECT- SOUTH TRUS 258 16-Aug-13 A 15-Apr-14

2 D1000 Preconstruction Submittals 11 16-Aug-13 A 30-Aug-13

3 D1010 Kick Off Meeting 0 30-Aug-13*

4 D1070 City Sewer Discharge Permit 7 10-Sep-13 16-Sep-13*

5 D1060 Water Quality Sampling 3 13-Sep-13* 17-Sep-13

6 D1620 Substantial Project Completion 0 31-Mar-14*

7 D1630 Estimated Project Completion 0 31-Mar-14

8 D1670 Final Project Completion 0 15-Apr-14*

9 MobilizatioMobilization 17 03-Sep-13 25-Sep-13

10 D1020 Mobilize SMA and Dredge Equipment 17 03-Sep-13* 25-Sep-13

11 D1040 Mobilize Onsite For Dredging 6 09-Sep-13 17-Sep-13

12 SurveysSurveys 205 09-Sep-13 01-Apr-14

13 D1050 Pre-dredge Survey 4 09-Sep-13* 12-Sep-13

14 D1130 Monthly Survey 1 01-Oct-13* 01-Oct-13

15 D1230 Monthly Survey 1 01-Nov-13* 01-Nov-13

16 D1290 Monthly Survey 1 02-Dec-13* 02-Dec-13

17 D1350 Monthly Survey 1 02-Jan-14* 02-Jan-14

18 D1450 Monthly Survey 1 03-Feb-14* 03-Feb-14

19 D1560 Monthly Survey 1 03-Mar-14* 03-Mar-14

20 D1650 Monthly Survey 1 01-Apr-14* 01-Apr-14

21 Timber PieTimber Pier Demo 110 18-Sep-13 21-Feb-14

22 Demo OuDemo Outer Pier 36 18-Sep-13 06-Nov-13

23 D1100 Setup Eelgrass Protection 2 18-Sep-13 19-Sep-13

24 D1120 Demo Timber Pier and Piles- Outer 2/3 23 30-Sep-13* 30-Oct-13

25 D1200 Disposal of Timber Pier and Piles- Outer 2/3 10 24-Oct-13 06-Nov-13

26 Demo InsDemo Inshore Pier 10 10-Feb-14 21-Feb-14

27 D1500 Demo Timber Pier and Piles- Inner 1/3 5 10-Feb-14 14-Feb-14

28 D1530 Disposal of Timber Pier and Piles- Inner 1/3 5 17-Feb-14 21-Feb-14

29 Fire main Fire main Pipeline SMU-2 20 23-Oct-13 19-Nov-13

30 D1190 Remove Existing 14" Pipe from Remedial Boundaries 10 23-Oct-13 05-Nov-13

31 D1260 Reinstall Existing 14" Pipeline to Original Location 10 06-Nov-13 19-Nov-13

32 DredgingDredging 165 30-Aug-13 10-Feb-14

33 SMU-4 DrSMU-4 Dredging (38,000 SF) 31 17-Sep-13 22-Oct-13

34 D1090 Dredge SMU-4 25 17-Sep-13 15-Oct-13

35 D1150 Verification Testing and Redredge (if necessary) 6 16-Oct-13 22-Oct-13

36 SMU-3 DrSMU-3 Dredging (67,000 SF) 56 23-Oct-13 17-Dec-13

37 D1170 Dredge SMU-3A,E 18 23-Oct-13 12-Nov-13

38 D1270 Verification Testing and Redredge (if necessary) 5 13-Nov-13 18-Nov-13

39 D1280 Dredge SMU-3B,C,D,F 19 19-Nov-13 11-Dec-13

40 D1310 Verification Testing and Redredge (if necessary) 5 12-Dec-13 17-Dec-13

41 Debris RDebris Removal SMU-3 10 23-Oct-13 05-Nov-13

42 D1180 Remove Debris Field (#2) 3 23-Oct-13 25-Oct-13

43 D1210 Remove Debris Field (#1) 2 28-Oct-13 29-Oct-13

44 D1220 Handle Debris 3 30-Oct-13 01-Nov-13

45 D1240 Dispose Debris 2 04-Nov-13 05-Nov-13

46 SMU-2 DrSMU-2 Dredging (39,000 SF) 149 30-Aug-13 25-Jan-14

47 D1690 USS Green Bay enters drydock 0 30-Aug-13

48 D1160 USS Essex leaves drydock- SMU-2 Available 0 22-Oct-13*

49 D1320 Dredge SMU-2A,B,C 11 18-Dec-13 31-Dec-13

50 D1330 Verification Testing and Redredge (if necessary) 5 01-Jan-14 06-Jan-14

51 D1380 Dredge SMU-2D,E 11 07-Jan-14 18-Jan-14

52 D1410 Verification Testing and Redredge (if necessary) 6 20-Jan-14 25-Jan-14

53 Debris RDebris Removal SMU-2 7 02-Jan-14 10-Jan-14

54 D1340 Remove Debris Field (#3) 2 02-Jan-14 03-Jan-14

55 D1360 Handle Debris 3 06-Jan-14 08-Jan-14

56 D1390 Dispose Debris 2 09-Jan-14 10-Jan-14

57 SMU-1 DrSMU-1 Dredging (15,000 SF) 22 20-Jan-14 10-Feb-14

58 D1430 Dredge SMU-1 7 27-Jan-14 03-Feb-14

59 D1460 Verification Testing and Redredge (if necessary) 6 04-Feb-14 10-Feb-14

60 Debris RDebris Removal SMU-1 7 20-Jan-14 28-Jan-14

61 D1400 Remove Debris Field (#4) 2 20-Jan-14 21-Jan-14

62 D1420 Handle Debris 3 22-Jan-14 24-Jan-14

63 D1440 Dispose Debris 2 27-Jan-14 28-Jan-14

64 SMA SedimSMA Sediment Disposal 147 17-Sep-13 10-Feb-14

65 D1080 Mobilize Mixing Operation at Timber Pier 5 17-Sep-13* 23-Sep-13

66 D1110 Handle and Dispose Sediment at SMA 115 27-Sep-13 10-Feb-14

67 D1470 Demobilize Mixing Operation at Timber Pier 3 05-Feb-14 07-Feb-14

68 Sand and Sand and Gravelly Sand Cover 47 05-Feb-14 31-Mar-14

69 Mobilize fMobilize for Sand Cover 5 05-Feb-14 11-Feb-14

70 D1480 Mobilize for Sand Cover Operations 5 05-Feb-14 11-Feb-14

71 SMU-4 GrSMU-4 Gravelly Sand Cover (12,600 SF) 4 11-Feb-14 14-Feb-14

72 D1510 Apply Gravelly Sand Cover to Slope SMU-4 4 11-Feb-14 14-Feb-14

73 SMU-3 SaSMU-3 Sand and Gravelly Sand Cover (48,000 SAND + 30,000 GS 12 15-Feb-14 28-Feb-14

74 D1520 Apply Gravelly Sand Cover to Slope SMU-3A,C,D,E,F 4 15-Feb-14 19-Feb-14

75 D1540 Apply Sand Cover to Slope SMU-3A,B,C,D,F,G 8 20-Feb-14 28-Feb-14

76 SMU-2 SaSMU-2 Sand and Gravelly Sand Cover (15,000 SAND + 24,000 GS 22 01-Mar-14 26-Mar-14

77 D1550 Apply Gravelly Sand Cover to Slope SMU-2D,E 4 01-Mar-14 05-Mar-14

78 D1580 Apply Gravelly Sand Cover to Slope SMU-2A,B,C 5 06-Mar-14 11-Mar-14

79 D1590 Apply Sand Cover to SMU-2 (Underpier) 8 12-Mar-14 20-Mar-14

80 D1600 Apply Sand Cover to Slope SMU-2D 5 21-Mar-14 26-Mar-14

81 SMU-1 GrSMU-1 Gravelly Sand Cover (8,000 SF) 4 27-Mar-14 31-Mar-14

82 D1610 Apply Gravelly Sand Cover to SMU-1A 4 27-Mar-14 31-Mar-14

83 DemobilizDemobilization 5 01-Apr-14 07-Apr-14

84 D1640 Demobilize SMA- Site Cleanup 5 01-Apr-14 07-Apr-14
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