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VIA E‐Mail and US Mail 
 
December 15, 2012 
 
David W. Gibson 
Executive Officer 
San Diego Regional Water Quality Control Board 
9174 Sky Park Court, Suite 100 
San Diego, California  92123‐4340 
 
Re:  Quarterly Progress Report No. 3 

San Diego Shipyard Sediment Site 
Cleanup and Abatement Order No. R9‐2012‐0024 
Geotracker Site ID No. T10000003580 

   
Dear Mr. Gibson: 
 
This Quarterly  Progress  Report  is  submitted  to  the  San Diego  Regional Water Quality  Control  Board 
(Water Board) on behalf of the National Steel and Shipbuilding Company (NASSCO) and BAE Systems San 
Diego Ship Repair (BAE Systems).  The San Diego Shipyard Sediment Site Group is currently comprised of 
all Dischargers, though the Project Team is currently comprised of NASSCO and BAE Systems; additional 
Discharger  representatives may  join  the  Project  Team  in  the  future.    This Quarterly  Progress Report 
summarizes  the  activities  performed  in  relation  to  the  San Diego  Shipyard  Sediment  Site  during  the 
reporting period between September 16, 2012 and December 15, 2012.  This information is submitted in 
compliance with  the Water Board’s Cleanup and Abatement Order  (CAO) No. R9‐2012‐0024 Section E 
for the San Diego Shipyard Sediment Site. 
 
As set forth in the CAO, this Quarterly Progress Report is divided into the following subject areas: 

• Description of actions taken during previous quarter 
• Results of sampling, tests, and all other verified or validated data 
• Description  of  data  collection  and  field  activities  scheduled  for  the  next  two  quarters  and 

information relating to the progress of the work 
• Any modifications to the Remedial Action Plan or other work plans proposed to or approved by 

the Water Board during the previous quarter 
• Unresolved delays encountered or anticipated that may affect Water Board‐approved schedule 

and actions to mitigate 
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PROGRESS REPORT 

Description of Actions Taken During Previous Quarter 

• Received verbal confirmation  from  Julie Chan on  (0ctober 9th 2012)  that MS4 elements of  the 
CAO are not to be addressed by these Quarterly Progress Reports 

• Met with Clean Up Team (CUT) and Coast Keeper on October 9th 2012 to discuss the Amended 
Remedial Action Plan (RAP) 

• Met with CUT and Coast Keeper on October 23, 2012  to discuss RAP  (specifically Community 
Relation Plan [CRP] elements) 

• Submitted Revised Amended RAP documents to the Water Board (via GeoTracker) on October 
26, 2012 

• Received on October 30, 2012 further comments from CUT on the CRP.  Additional discussion on 
these comments was also conducted on this date  

• Received CUT Report dated October 31, 2012  to Water Board  that  states  that  consensus has 
been reached on RAP  

• Received a  letter dated November 6, 2012  from  the Water Board  to  the CUT  requesting CUT 
submit  an  advisory on  the  adequacy of  the  Environmental  Impact Report  (EIR) in  addressing 
potential environmental impacts and mitigation identified in the October 26, 2012, RAP 

• Submitted  Final  Revised  Amended  RAP  and  CRP  to  the  Water  Board  (via  Geotracker)  on 
November 8th 2012 

• Met with  CUT  on November  14,  2012  to  discuss  permitting  steps  necessary  to meet  project 
schedule objectives 

• Received  CUT  Report  dated  November  21,  2012  to  Water  Board  that  states  that  RAP  is 
consistent with California Environmental Quality Act   EIR process and recommend that RAP be 
approved by the Assistant Executive Officer  

• The Shipyards have retained de maximis, inc. as the Project Coordinator (Mike Palmer)   
 

Results of Sampling, Tests, and All Other Verified or Validated Data 

• None 
 
Description of Data Collection and Field Activities Scheduled for the Next Two Quarters and 
Information Relating to the Progress of the Work 

• The  Shipyards  are  in  the  process  of  selection  of  contractors  to  conduct  marine  structural 
services,    permitting,  and  pre‐design/design  activities.    It  is  anticipated  that  the  permitting 
contractor will commence activities in December 2012.  Once the Design contractor is on board, 
a schedule for any data collection or field activities will be developed and the Water Board will 
be notified accordingly. 

 
Any Modifications to the Remedial Action Plan or Other Work Plans Proposed to or Approved 
by the Water Board During the Previous Quarter 

•  None beyond those discussed above 
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Unresolved  Delays  Encountered  or  Anticipated  that  May  Affect  Water  Board‐Approved 
Schedule and Actions to Mitigate 

• None identified 
 
Should  there  be  any  questions  regarding  this  Quarterly  Progress  Report,  please  do  not  hesitate  to 
contact me at 619‐546‐8377 ext. 103 or at mpalmer@demaximis.com.  
 
Sincerely, 
 

 
 
Mike Palmer 
Project Coordinator 
 
cc:   Mike Chee, NASSCO (Via Email) 
  Shaun Halvax, BAE San Diego Ship Repair (Via Email) 
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Duty to Use Registered Professional 
This Progress Report  was prepared under the direction of qualified professionals in accordance with the 
California Business and Professions Code Sections 6735, 7835, and 7835.1. 
 

Michael A Palmer        12/14/2012 
____________________________    ____________________________      _________ 
Michael A Palmer, PG 5915     Signature          Date 
Project Coordinator 
   

 




