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September 10, 2012 

 

Mr. David W. Gibson 

Executive Officer 

California Regional Water Quality Control Board 

San Diego Region 

9174 Sky Park Court, Suite 100 

San Diego, California  92123‐4340 

 

Re:  Amended Remedial Action Plan 

San Diego Shipyard Sediment Site 

Cleanup and Abatement Order No. R9‐2012‐0024 

Geotracker Site ID No. T10000003580 

   

Dear Mr. Gibson: 

 

Since submittal of the Modified Remedial Action Plan (RAP) on August 17, 2012, we have had numerous 

discussions, both in person and by phone, with the Cleanup Action Team (CUT) and San Diego 

Coastkeeper/Environmental Health Coalition to support the development of the attached Amended RAP.  These 

discussions have focused on amendments intended to clearly address each required element stipulated by 

Cleanup and Abatement Order No. R9‐2012‐0024, to demonstrate full consistency with the associated Technical 

Report, and to provide a sufficient level of detail for the reader to understand the planning and implementation 

steps for the cleanup.  We believe these discussions have also formed the basis for a mutual understanding with 

CUT of the steps and decision points in the RAP necessary to demonstrate that remediation objectives will be met.  

To this end, we are pleased to submit this Amended RAP to the San Diego Regional Water Quality Control Board 

(Water Board) on behalf of the National Steel and Shipbuilding Company (NASSCO) and BAE Systems San Diego 

Ship Repair (BAE Systems). The San Diego Shipyard Sediment Site Group is currently comprised of all the 

Dischargers, though the Project Team is comprised of NASSCO, BAE Systems, and Anchor QEA, L.P.; additional 

Dischargers representatives may join the Project Team in the future.   

 

Based on the Revised Notice of Availability and Opportunity to Comment dated August 6, 2012, it is our 

understanding that public comments will be accepted by the Water Board until October 1 and then the Assistant 

Executive Officer will, based on input from CUT, decide whether a public hearing is required prior to approval of 

the RAP.  To ensure that CUT has the information necessary to meet the October 31 reporting date, we have 

scheduled a meeting with CUT in early October to review public comments and discuss any further edits to the 

Amended RAP.  
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Please do not hesitate to contact me at (619) 992‐1440 or at dtempleton@anchorqea.com with any questions 

about this submittal.  

 

Sincerely, 

 
David Templeton, Anchor QEA, L.P. 

Project Coordinator 

 

cc: 

Michael Whelan, Anchor QEA, L.P. 

San Diego Coastkeeper 

NASSCO 

BAE Systems 

City of San Diego

Campbell Industries  

San Diego Gas & Electric 

 

U.S. Navy 

San Diego Unified Port District 

Star & Crescent Boat Company 

 

 


