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June 15, 2012 

 

Executive Officer 

San Diego Regional Water Quality Control Board 

9174 Sky Park Court, Suite 100 

San Diego, California  92123‐4340 

 

Re:  Quarterly Progress Report No. 1 

San Diego Shipyard Sediment Site 

Cleanup and Abatement Order No. R9‐2012‐0024 

Geotracker Site ID No. T10000003580 

   

Dear Executive Officer: 

 

This Quarterly Progress Report is submitted on behalf of National Steel and Shipbuilding Company 

(NASSCO) and BAE Systems San Diego Ship Repair, Inc. (BAE Systems) and summarizes the activities 

performed in connection with the San Diego Shipyard Sediment Site during the reporting period 

between March 15 and June 15, 2012.  This information is submitted in compliance with the San Diego 

Regional Water Quality Control Board’s (Water Board’s) Cleanup and Abatement Order (CAO)  

No. R9‐2012‐0024 Section E for the San Diego Shipyard Sediment Site. 

 

As set forth in the CAO, this Quarterly Progress Report is divided into the following subject areas: 

 Description of actions taken during previous quarter 

 Results of sampling, tests, and all other verified or validated data 

 Description of data collection and field activities scheduled for the next two quarters and 

information relating to the progress of the work 

 Any modifications to the Remedial Action Plan or other work plans proposed to or approved by 

the Water Board during the previous quarter 

 Unresolved delays encountered or anticipated that may affect Water Board‐approved schedule 

and actions to mitigate 

 

PROGRESS REPORT 

Description of Actions Taken During Previous Quarter 

 Development of the Remedial Action Plan (RAP) 

 Development of the Post Remedial Monitoring Plan 
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 Development of the MS4 Investigation and Mitigation Plan 

 Extension requested to submit the RAP and Post Remedial Monitoring Plan to Water Board on 

July 12, 2012 

 Water Board denied the extension request for submittal of the RAP and Post Remedial 

Monitoring Plan on June 7, 2012 

 Submitted letter to San Diego Unified Port District and San Diego Gas and Electric (SDG&E) on 

June 8, 2012, regarding availability of the “SDG&E TUOP” property for sediment handling and 

dewatering 

 City of San Diego submitted the MS4 Investigation and Mitigation Plan on June 12, 2012 

 NASSCO and BAE Systems submitted the RAP on June 12, 2012 

 NASSCO and BAE Systems submitted the Post Remedial Monitoring Plan on June 12, 2012 

 

Results of Sampling, Tests, and All Other Verified or Validated Data 

 None 

 

Description of Data Collection and Field Activities Scheduled for the Next Two Quarters and 

Information Relating to the Progress of the Work 

 None identified 

 

Any Modifications to the Remedial Action Plan or Other Work Plans Proposed to or Approved 

by the Water Board During the Previous Quarter 

  None identified 

 

Unresolved Delays Encountered or Anticipated that May Affect Water Board‐Approved 

Schedule and Actions to Mitigate 

 None identified 

 

Should there be any questions regarding this Quarterly Progress Report, please do not hesitate to 

contact me at (949) 347‐2780 or at dtempleton@anchorqea.com. 

 

Sincerely, 

 
David Templeton, Anchor QEA, L.P. 

Project Coordinator 

 

 






