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[. INTRODUCTION

R.E. Staite Engineering has been selected to perform the remediation of the South
Trust and will begin the project with mobilization beginning in the first week of Sept.
2013 and dredging beginning on Sept. 17, 2013.

R.E. Staite Engineering, Inc. (RES) is a 75 year-old, small-business, marine
construction company that operates a waterfront facility at 2145 E. Belt Street in San
Diego, California. This facility will be used to stage marine construction and dredging
operations for the shipyard remediation. We employ our own tug fleet which provides us
the ability to meet the operational demands of the Shipyard without incurring excessive
costs when floating equipment is required. RES has successfully completed 10
remediation projects in the San Diego Bay region, including the recent first phase
remediation of the BAE Shipyard, America's Cup Harbor, and Convair Lagoon.

This document is intended to comply with the requirements of the Cleanup and
Abatement Order for pre-construction submittals for the:

1. Environmental Protection Plan;

2. Water Management and Treatment Plan;

3. Cover Material Placement.

Each of these sections are discussed in this Comprehensive Environmental
Management Plan as a means to show the relationship between all four planning
documents. The following procedures, control measures, and reporting requirements
will govern how this project will be performed.

These plans are intended to demonstrate how RES will prevent discharges to San
Diego Bay while conducting dredging operations, barge-transporting sediments,
decanting water from the barges, and offloading sediments for transportation to the
Otay disposal facility. As an experienced Bay Remediation contractor, RES has proven
the following approaches with actual application in the marine environment. Each
construction activity has been planned to ensure that we meet the goal of zero
discharge. This plan outlines the procedures and methods in meeting those goals.

Given the time constraints of this project, several of the remediation activities will occur
in tandem:

1. Debris removal;

2. Pier demolition; and
3. Dredging and sand cover placement.
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Photo: D.B. Palomar Dump Scow, Environmental Bucket, Curtains, And Decant Hose At BAE Shipyard

II. PROJECT GOALS
Our contracting goals are as follows:

1. Comply with the requirements of the Cleanup and Abatement Order;

2. timely remediation of the site prior to the start of the Least Tern season;

3. remediation of the sediments in such a manner as to prevent discharges back to
the Bay; and

4. meet the cleanup goals while maximizing value to the Shipyard and the Trust.

. PROJECT SCHEDULE AND FEATURES
In order to meet the South Shipyard remediation scheduled that will commence on

September 17, 2013 and run through March 31, 2014, we would first start clearing the
debris field to obtain clear access to the approximate 52,600 cubic yards (CY) of
unsuitable sediment and plan for the possibility of an additional 6,000 CY of material
should the first pass not meet the CAO standards. Sand capping will be provided in
areas under or near structures and shorelines that could become undermined if
dredging were to occur. Initially, 7,000 SY of sand would be placed after approximately
8,300 SY of gravelly sand is placed to retain the top of the dredged slopes. An
additional sand cover currently estimated at 4,500 SY could be required if additional
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measures are required to meet the goals of the CAO. These quantities are those given
in the project specification and RFP.

IV. ENVIRONMENTAL MANAGEMENT SUMMARY
The duration of the dredging project is estimated to be approximately six to seven

months. All dredged materials will be transported to Otay for disposal while pier and
bottom debris may be transported to other approved disposal facilities.

Decanted Water Handling, Sediment Treatment, and Offload Procedures

A. WATER HANDLING

Once dredging and surveying activities begin on the 17" of September and as
scows become full with sediments, RES will pump decanted surface water from the
scows to a series of Frac tanks located on the deck of the dredge allowing
suspended silts to settle before transfer of the decanted water to a secondary barge
with additional Frac tanks. Once transferred, the secondary barge will be ferried to
the landside water holding facility located at the SMA. When the secondary barge
reaches the SMA, the water in the tanks on the barge will be transferred to a series
of Frac tanks on land for inventory, storage, testing, and final discharge into the City
sewer system. The barges will be outfitted with suction pumps and hoses for picking
up water and tank discharge pumps for pumping water to shore. The shore station
will be outfitted with storage tanks, filters, test stations, and piping which supports
sanitary sewer disposal, filtration, or haul off. (see SMA diagram)

In prior completed projects requiring disposal of decanted dredge water to the
municipal sewer, RES has achieved acceptable discharge standards without the
need for active treatment systems. Furthermore, these projects utilized fewer tanks
than are planned for this project with a shorter settling duration than is called for
here. RES can further increase the settling ability of the water handling system if
necessary by setting up tanks in a bottom-to-top connection series. If exceedances
are still observed in the decanted water, a treatment system is an available option to
implement if discharge standards are not met through the above outlined process.

Dredge scows will be sealed prior to initial filling. Scows are monitored by crews for
evidence of leakage by visual means. The primary monitoring method is through
monitoring the scows for loss of draft which is verified by hull draft marks. Scows will
be filled so that a minimum of 12" of freeboard is remaining to eliminate the
possibility of spillage over the scow bin walls during transport and offload. In the
unlikely event that leakage occurs, the location of the scow will be documented at
the time of leakage so that the area can be investigated for cleanup measures if
necessary. The source or cause of the leak will be investigated and the scow will
remain out of service until the cause is fixed.

B. SEDIMENT TREATMENT

When the scows have been filled with dredge material, the scows will be towed to
the Mixing Station Barge (See Diagram) where an excavator with a mixing tool
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attachment will be used to mix additives to the sediments. The material will be
treated with a water-reducing binding agent to dry the sediments in each of the
scows. The amount added is based on the volume of material contained in the
scow and the moisture characteristics of the material. Based on past practices, RES
has added agent at an average 4 percent of total quantity by volume as an effective
treatment.
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Once mixing is completed the scow will be ferried to the offloading station within the
SMA (See diagram) and allowed to dry an additional 8 to 12 hours. Once drying is
completed, the dredge sediment will be tested for saturation content prior to offload.

C. OFFLOAD PROCEDURES

The offloading station is located on the north side of Chollas Creek at the bulkhead
in the SMA, this site is used for offloading into disposal trucks and truck wash down
only. In other parts of the SMA there will be staging for Frac tanks, debris handling,
and an auxiliary containment area for sediments. A drip catcher will be deployed
during all offloading operatlons (See Photo)

LTI R e R
UL
i '

\IHIHIHH 1]

EEDlMENT -
| CONTAINMENT (,'?X LOADING
ZONE

CLARWATER S NCSEGURTY
ACCESS ; 1t POWER SUPPLY GATE ACCESS
By /
WATER -
BARGE
R.E. STAITE ENGINEERING -
PROPRIETARY

BARGE DRIP
CATCHER

Dlagram SMA and Offload Stat|on at Chollas Creek

The material will be offloaded from the scow using a crane and 8 cubic-yard bucket
within the SMA. The material will be placed into trucks that are lined with plastic
sheeting to prevent discharge.
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Photo: Drip Catcher for Ba Offload

Trucks will then be directed to a contained wheel wash-down area before leaving for
the landfill. All water by-product from the wheel wash-down containment area will be
pumped back into the Frac tank for processing then discharged as stated above.
The trucks will follow the designated route to and from the Otay disposal facility
using Harbor Blvd, Civic Ctr. Drive and I-5.

Photo: Trucks Lined With Plastic Before They Are Loaded With Sediments
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Approximately 50 to 60 truck trips would be used daily to transport sediment to Otay
over the course of the project. This same dredging and disposal process was
recently used in the Bay Remediation effort for the upland disposal dredging portion
of the BAE Shipyard Pier 4 Replacement project performed by RES.

V. DEBRIS REMOVAL

As stated above, prior to sediment removal, all heavy debris must be removed to
perform dredging with the environmental bucket. Given the long, industrial history of
San Diego Bay, it is highly likely that bay-bottom debris will exceed what is indicated in
the side-scan radar images that were provided to the bidders. The debris would be
brought to the surface by a clam shell bucket. (See Photo)

Photo: Debris Removal Process BAE Shipyard 2013

A clam shell bucket is smaller but also heavier than the environmental bucket and is
better suited for debris removal. The environmental bucket can easily be damaged by
sea-bottom debris and is often not strong enough to bring the debris to the surface.
(See Photo) The debris comes out of the clamshell bucket and is placed on the deck of
the adjacent debris barge. (See Photo)
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Photo: Debris Barge adjacent to Dredge Barge

Once the barge is full or the debris removal has been completed, then it is brought to
the RES yard for offloading. Once removed from the barge, it is placed in a containment
area to prevent discharge into the Bay. (See Photo)

Photo: Debris separated and 'isolated for sorting and disposal on the land
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VI. SAND AND GRAVEL COVER PLACEMENT
Sand and gravel will be placed in all open areas through the use of a crane and

clamshell bucket and under the piers by using a material conveyance system mounted
on a barge. (see diagram) The conveyance system can be placed between the bents
under the pier decking and the radial arm of the conveyer can swing between the pier
piles in order to place the sand and gravelly materials. The barge can then be moved by
smaller RES tugs and assist vessels to other cap locations. Materials will be staged in
an offsite location prior to being loaded on the barges. Material barges will be loaded
offsite and will be towed to the site for sand and gravelly sand placement. A limited
amount of cover material will be stored on the barge for placement. If weather
conditions require, the material stockpiles may be covered to prevent wind or rain
erosion.
SILT CURTAIN ——

PIERPILE——

\_ MATERIAL
BARGE

¥ /ﬁi
#2277 DNDER PIER SAND CAPPING
* R.E. STAITE ENGINEERING: 3%

Diagram: Under-Pier Sand and Gravel Cover Placément

Placement of sand and gravelly sand cover will be controlled by several methods:

Per the project MMRP:

"Placement of clean sand covers must be done in layers of controlled lifts (where
applicable) to ensure proper placement over the required areas, minimize the potential
for disturbance, and intermixing of underlying sediments and appropriate thicknesses
are achieved".

and;

"The sand shall be placed in such a manner as to reduce the vertical impact and lateral
spreading of the clean sand cover material and the potential for resuspending the
contaminated surface sediments."

Further measures include:

- In areas where cover is being placed with a clamshell bucket, the crew and
operator will utilize the WiIinOPS positioning system to verify and track
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correct placement of cover in the design areas.

- In areas where cover is being placed under piers, the pile and bent grid system will
be used as a reference to verify and track correct placement of cover.

- For clamshell placement, quantities will be monitored and recorded by utilizing a
metering system to ensure the proper volume per area of cover is applied. Known
bucket volumes and WIinOPS grid systems will direct the rate of swing and bucket
opening.

- For conveyance placement, quantities will be monitored by metering the hopper and
conveyor feed rates. The conveyor end will be moved in a methodical pattern and
speed based on the feed rate to ensure the proper volume per area of cover is
applied.

- Periodic contractor hydrographic surveys will verify proper cover and identify areas
requiring modification of previously placed cover.

Cover placement activities will be performed in coordination with shipyard and
commercial vessel traffic.

A silt curtain will enclose the working area to prevent turbidity from cover placement
from spreading over adjacent areas in addition to other curtains already in place.

VII. ADDITIONAL ENVIRONMENTAL PROTECTION DURING

REMEDIATION
During remediation operations all activities will meet or exceed current pollution

prevention plans and will employ best available control technologies where feasible. We
address these factors in our dredging operations, demolition practices and through the
education of our employees.

A. DREDGING BEST MANAGEMENT PRACTICES
Real time GPS monitoring of dredging operations (WinOPS) will ensure that

sediments will be removed from the required clean-up areas as determined by the
specifications. Double silt curtains will be deployed to contain turbidity generated
from the dredging operations of unsuitable sediments. Third-party turbidity testing
will occur while dredging is being performed. To ensure environmental bucket
closure while the sediments are hoisted to the water surface, the bucket will be
closely monitored. The dredge has special indicator lines on the cables to indicate
bucket closure to the operator. Follow-up third-party sampling on the dredged bay
floor will occur to verify remaining sediments meet CAO standards.

Eelgrass will be protected by marking the boundaries of the beds per specifications;
deployment of silt curtains that will surround the beds, and a 30' buffer (per
specifications and Waste Discharge Requirements) will be established to prevent
intrusion into the beds from dredging activities.

More specifically, RES will abide by the following:

- RES will ensure that the environmental clamshell bucket is tightly
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closed when withdrawn from the water and moved to the barge. This action requires
extra attention when debris is present to make sure debris does not prevent the
bucket from completely closing.

- RES will not overfill the digging bucket because overfill results in material
overflowing back into the water.

- RES will utilize wide-pocket material barges having watertight containments to
prevent return water from re-entering San Diego Bay. RES operators will not overfill
the material barges to a point where overflow or spillage could occur. Each material
barge shall be marked on the interior bin wall in such a way to allow the operator to
visually identify the maximum load level. The loading will allow sufficient interior
freeboard to prevent spillage in rough water during transit.

- RES will not use weirs as a means to dewater the scow and shall allow
additional room for water containment. Preventing this action shall eliminate the
spillage of decanted water and the introduction of turbidity to the water column.

- RES will place material in the material barge in a manner that minimizes the
reintroduction of dredge sediments into the bay.

- If the use of a grate to collect debris is required, RES will avoid allowing
material to pile up and go back into the bay.

- RES will limit barge movement and work boat speeds (when feasible) in the
dredge area to avoid excessive turbidity.

Actions to implement in the event of equipment failure, repair, or silt curtain breach
include (also refer to the Dredge Management Plan):

*  Communicate to project personnel;

*  when unsafe conditions exist, proper signage and/or barriers alerting others of
potentially unsafe conditions;

* specification for repair work to be conducted on land and not over water
(depending on equipment type);

*  identification of proper spill containment equipment (e.g., spill kit);

*  a plan identifying availability of other equipment or subcontracting options;

*  emergency procedures to follow in the event of a silt curtain breach;

* review procedure to evaluate the causes of an accidental silt curtain breach
and steps to avoid further breaches; and

*  response procedures in the event of barge overfill.

Communication Plan
A Communication Plan and operational guidelines have been developed and will be
implemented between the Port of San Diego and/or the Harbor Master and all
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vessel operators prior to initiation of dredging to ensure the safe movement of
project vessels outside of the project area. Features of the Communication Plan
include, at a minimum, identification of vessel speed limitations (wake/no wake); and
notification to project personnel using air horns as necessatry.

MIXING AND OFFLOAD BEST MANAGEMENT PRACTICES

Slurry will be mixed into the sediments prior to transportation to the Otay landfill in
order to minimize dripping from trucks or spills during transport. While sediments
are excavated out of the barge and into trucks, a drip catcher will be used to prevent
sediments from re-entering the Bay.

Prior to initiation of dredging activities, RES will determine the swing radius (a
routine practice within the industry) of the unloading equipment and shall place a
sediment drip catcher between the sediment barge and the offloading area to
prevent spillage from falling directly into the Bay. RES has fabricated a drip catcher
that is sufficiently large enough to cover the swing radius of the unloading
equipment.

Per the project MMRP- "As a secondary containment measure, filter fabric material
shall be placed over the spill plate and between edges of the barge and unloading
dock to prevent any drippings from falling into San Diego Bay. Upon completion of
unloading a material barge, the spill plate shall be thoroughly rinsed so that excess
sediment is drained into the material barge or onto the unloading dock (depending
on spill plate positioning) and then placed on the lined dock until the next unloading
sequence."”

. SPILL PREVENTION BEST MANAGEMENT PRACTICES

A Dredging Management Plan (DMP) has been prepared. RES will implement the
measures listed in the DMP during dredging operations. The DMP contains
Standard Operating Procedures (SOPs) as well the SOPs found below and in the
last section of this document; for the project to assist the dredge contractor in
preventing accidental spills and providing the necessary guidelines to follow in case
of an oil or fuel spills.

The following measures to prevent accidental oil/fuel spills during construction
activities:

- Per WDR Section V B- "The Discharger(s) must, at all times, maintain
appropriate types and sufficient quantities of materials on-site to contain any
spill or inadvertent release of materials that may cause a condition of pollution
or nuisance if the materials reach  waters of the United States and/or State.”

- As an operational control element, all oil and fuel shall be housed in a
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secondary containment structure to ensure that any spill or leakage is
prevented from entering the water column.

RES personnel involved with dredging and handling the dredged material will
be given training on the potential hazards resulting from accidental oil and/or
fuel spills. This operational control shall provide RES personnel with an
awareness of the materials they are handling as well as the potential impact to
the environment.

All equipment will be inspected by RES dredge personnel before starting the
shift. These inspections are intended to identify typical wear or faulty parts that
may contain oil or fuel. (This is a routine standard in the dredging industry).

RES personnel will be required to visually monitor for oil or fuel spills during
construction activities.

In the event that a sheen or spill is observed, the source of the spill is identified
and contained. Additionally, the spill shall be reported to the applicable
agencies presented in the DMP.

All RES personnel associated with dredging activities have been trained as to
the location of spill kits and how to deploy the oil absorbent pads and proper
disposal guidelines. The dredging barge, the mixing station and the SMA shall
have a full complement of oil/fuel spill kits to allow for quick and timely
implementation of spill containment.

The floats on the silt curtains will serve as oil booms in the event that a spill
occurs. This operational control shall be the last line of defense against
accidental oil/fuel spill occurrences.

A sand bag perimeter will be established surrounding the SMA and mixing
station to prevent run-off from discharging into adjacent waters as well as run-
on from adjacent areas.

. DEMOLITION OF PIER
For the Shipyard pier demolition, several control strategies would be employed to

prevent any further discharges to the Bay. These control features involve both the
top deck and below deck control features. While deconstruction is occurring large
floats under the deck would be placed near or under each of the pier piles to catch
any debris that could otherwise fall into the Bay. (refer to project Demolition Plan)

ENVIRONMENTAL EDUCATION

All RES construction and marine crews are educated as to the importance of
preventing discharge to the Bay. RES crews have worked in San Diego Bay for
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several decades and are highly trained in the importance of bay protection. RES’
educational practices will continue and as new crew members arrive they will
undergo intensive training on preventing discharge to the Bay during construction
activities. This internal education includes the protection of marine mammals, green
sea turtles, and endangered or threatened seabirds.

RES will work cooperatively with the biologist in protecting San Diego Bay
endangered seabirds, green sea turtles, and marine mammals.

Specifically, as required, RES crews will be made available for additional training
and daily briefings by the Trust-retained biologist. We will alter our construction
operations to ensure the best wildlife protection strategies where required. Further,
our crews will be trained to identify turtles or other species of concern during the
course of remediation.

TRUCK TRAFFIC/STAGING DURING CONSTRUCTION
All trucks used to transport unsuitable sediments will comply with CA law. Staging of

trucks will occur on the Shipyard SMA. Idling of truck engines longer than 5 minutes
is disallowed.

Project-related truck traffic will be directed along Harbor Drive coming through the
industrial areas of National City to San Diego and not through the Barrio Community
neighborhoods; as directed in the RAP. (refer to Traffic Control Plan)

. NOISE POLLUTION CONTROL
Although construction noise impacts are not expected to exceed the construction

noise thresholds established by either the City of San Diego or the City of National
City, the following precautionary measures are proposed to ensure that construction
noise impacts remain at a less-than significant level and comply with local
regulations.

The following noise-control guidelines shall be implemented for the duration of the
project (dredging, treatment and loading) and will be posted in order to reduce
potential construction noise impacts on nearby sensitive receptors:

1. All construction equipment, fixed or mobile, shall be equipped with properly
operating and maintained mufflers consistent with manufacturer’s standards.

2. All stationary construction equipment shall be placed so that emitted noise is
directed away from sensitive receptors nearest the project site.

3. All equipment staging shall be located to create the greatest distance between
construction-related noise sources and noise-sensitive receptors nearest the
project site.

. WATER QUALITYMONITORING

Water quality monitoring plans will be implemented for increases in turbidity and
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other matter that may impact the Bay. The Engineer will monitor turbidly during
dredging operations and a communication link to RES will be maintained.

Automatic water quality monitoring systems will also be used to monitor turbidity and
other water quality conditions at two Early Warning stations and one Reference
(Background) station to facilitate real-time adjustments by the dredging operators to
control temporary water quality effects. The automatic systems will include
threshold level alerts so that the operator and other appropriate project personnel
recognize that conditions at the Early Warning boundary warrant implementation of
additional BMPs. If the threshold-level alerts are activated, the dredge operator in
conjunction with the Engineer will determine which BMPs to modify to prevent a
water quality exceedance at the compliance boundary.

Should standards be compromised there are actions that can be taken:
1. Establish a smaller footprint for the silt curtains,

2. Reduce the speed of dredging when feasible, or

3. Accelerate bucket closing processes.

BIOLOGICAL MONITORING

In order to minimize impacts to San Diego Bay, RES will coordinate with the
Engineer project biologist to implement measures to protect special-status seabirds
and marine mammals. Together, the project marine biologist and RES will
implement the following standard biological and environmental BMP’s:

e The project marine biologist will meet with the construction crews prior to
construction activities and periodically throughout the project to review
construction activities to avoid disturbance to sensitive species and review proper
construction techniques. A training log will be maintained by the project marine
biologist and will be submitted monthly to the Trust. For the Shipyard project it is
assumed daily meeting will be made on an informal basis in order to ensure the
maximum protection is afforded to the bay.

e Per the project MMRP- "The contractor shall ensure that all construction activity
be temporarily stopped if a sea turtle or marine mammal is sighted within 100
meters of the construction zone until the sea turtle or marine mammal is safely
outside the outer perimeter of project activities. The biological monitor, who will
be on site periodically during dredging activities, shall have the authority to halt
construction operation and shall determine when construction operations can
proceed.”

e Throughout the duration of the project, work vessels and crews will operate in a
manner to ensure that sensitive birds and other species are not impacted. The
project marine biologist shall periodically confirm that these measures are

implemented.
o Before the start of construction, construction superintendents  will
hold a brief meeting to remind crews of the potential for sensitive wildlife
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to be present and provide identification characteristics of birds, turtles, mammals,
and their Eelgrass habitat. Picture cards will be posted to all crew members for
easy identification.

The biological monitor will report any endangered or sensitive species activity in
the project area and shall inform RES of such activity to allow construction crews
to be aware of the potential for encounters with protected wildlife.

J. AIR QUALITY AND DUST CONTROL

It is anticipated that the majority of dredge spoils will remain in a wetted state
throughout the dredging, treatment and handling, and disposal processes and will
not present a direct source of fugitive dust. All motorized equipment used on the
project will have appropriate licensing and registration. The following practices will
be implemented to mitigate impacts to local air quality:

Traffic speeds on all unpaved surfaces shall be limited to 15 mph

Prevent inactive trucks from idling more than 5 minutes during construction once
they arrive on the construction site

All construction equipment shall be maintained in peak condition to reduce
operational emissions

Diesel equipment shall use low-sulfur diesel fuel

Electric equipment shall be used to the maximum extent feasible during
construction

Construction employees shall be provided with transit and ride share information

Alternative control methods to prevent fugitive dust and other nuisances,

including covering the stockpiles, may be utilized in addition to the required
Mitigation Measures as long as the proposed alternatives are protective of water
guality and human health

Anticipated sources of dust will be from the tracking of dredge material within the
SMA by truck tires and equipment working within the SMA. Fugitive dredge materials
and dust will be contained within the SMA using the following practices:

Trucks will be washed of all exterior mud and dirt in the truck washing station

within the SMA prior to exiting the SMA. Trucks will exit with clean tires and

exteriors. The truck washing personnel will maintain the SMA in a swept state
and will clean the washing station area daily.

Haul routes within the SMA will be frequently swept manually or mechanically to
reduce accumulations of material on the haul routes.

If necessary, haul routes and other areas within the SMA will be misted with
clean water to hold dust down.
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e |If necessary, areas will be misted prior to manual or mechanical sweeping. Mist
water will be less than enough to create runoff. Collected dust and debris will be
disposed along with dredge sediments to Otay Landfill.

e It will be the responsibility of every vehicle driver leaving the project to assure
that the vehicle is free of excess mud which otherwise could be tracked onto
nearby public roads, creating a source of dust and flying debris (i.e. small stones)
on the public roads.

e Should dirt, in the form of mud, be tracked onto the main arterial streets RES will
take appropriate action utilizing personnel and/or equipment to immediately
correct the situation.

To comply with MMRP requirements for Air Quality related mitigations the following is
applied:

1. RES will restrict hauling activities during Shipyard shift changes and if necessary, a
flag person shall be retained by the construction supervisor to maintain safety adjacent
to existing roadways. MMRP 4.6.1

2. RES is not storing sediment or using earth moving equipment so therefore high wind
conditions will not create dust. MMRP 4.6.2.

3. Onsite vehicle speed will adhere to Shipyard posted speed limits or less should
conditions call for lower speed limits. MMRP 4.6.3

4. All dewatering activities occur in Frac tanks and barges, paved roads will be used.
MMRP 4.6.4.

5. All sediments dredged will be damp and then transferred from barge to trucks, once
treated, no additional watering is required to control dust. MMRP 4.6.5.

6. Since no storage of sediments will occur at the SMA, the use of earth moving
equipment operations will not be halted during times of high winds. MMRP 4.6.6.

7. During transportation the sediments will be sufficiently wet to prevent dust. 4.6.7

8. All diesel-powered equipment used meet State and local air quality standards and
are permitted; additional retrofit technology is not readily available in the San Diego Air
Basin (SDAB) and is a non-performable condition. MMRP 4.6.8.

9. All heavy-duty diesel-powered equipment will use low sulfur diesel fuel. MMRP 4.6.9.

10. Alternative fuel construction equipment is not readily available in order to meet the
timing demands of the CAO. MMRP 4.6.10.

11. All RES equipment will be maintained in good working order and will met
appropriate specifications. MMRP 4.6.11

12. All equipment not in use will be turned off, if it will not harm equipment or endanger
workers, after five minutes of not being in use. MMRP 4.6.12

13. Where applicable RES will rely on the electricity infrastructure of the NASSCO
facility. MMRP 4.6.13.

14. All RES equipment meet both local and State standards and permits are
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available on request. The heavy duty dredging equipment in most case's exceed State
permitting requirements. Alternative-fueled construction equipment is not feasible at this
time in order to meet the timing demands of the CAO. MMRP 4.6.14.

15. Sediments will not be stored on land. The sediments will be treated for a few hours
and during this time no odors should occur. If odors occur a mixture of Simple Green
and water (a ratio of 10:1) will be applied. MMRP 4.6.15.

VIIl. CONSTRUCTION EQUIPMENT

For dredging activities, RES self-performs with the following marine equipment:

- A dredge crane on a barge with a environmental bucket for sediment dredging
and a clam shell bucket for debris removal;

- two (2) to three (3) scows (two 1,000 CY and one 2,000 CY scow) for
transporting the dredge sediments;

- support deck barges for debris handling and decanted water handling;

- an crane and clamshell bucket to offload the scows;

- amixing excavator for mixing slurry into the sediments;

- adrip catcher to prevent re-entry of sediments to the Bay;

- an RES dump truck to dispose of debris;

- abobcat to SMA areas when off loading;

- runoff control features and containment structures;

- subcontractor trucks to transport the sediments to the Otay landfill;

- subcontractor slurry trucks for mixing with the sediments; and

- supporting tug and other vessels to survey the dredged areas, deploy the silt
curtains and to assist in the dredging operations.

Assist Vessels

For construction, tug and push boat vessels owned by RES will be used to move
barges and scows throughout the project site for dredging, mixing, and disposal
operations.

Positioning Equipment

To determine barge positioning within the dredge area the dredge barge will be
equipped with the DGPS positioning system (WinOPS). This system will provide
real-time barge and boom positioning information as well as tide information via a
computer display on board in the operator's cab and in the crew office. DGPS will be
used to make and track all movements of the barge and dredge boom for the
project.

Turbidity Curtains

For excavation operations, a single continuous turbidity curtain will be deployed
around the immediate dredge working area. A secondary continuous curtain will
surround the local dredge site. The curtains are held in position with weighted
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mooring buoys and with lines to fixed points on the barges and shoreline. Curtains
are deployed, moved, and retrieved with small work boats and cranes. Single
curtains will also be deployed around the immediate work area for the placement of
sand and gravel cover and timber pier demolition. Single curtains will be deployed to
protect identified eelgrass beds. (See photo)

Per requirements of the project MMRP: "Inner- and outer-boundary floating silt
curtains will be placed around the dredging area at all times. Double silt curtains
shall be utilized for containment of the dredge area. The floating silt curtain shall be
comprised of connected lengths of Type Ill geotextile fabric. A continuous length of
floating silt curtain shall be arranged to fully encircle the dredging equipment and the
scow barge being loaded with sediment. The silt curtain shall be supported by a
floating boom in open water areas (such as along the bay ward side of the dredging
areas). Along pier edges, the contractor shall have the option of connecting the silt
curtain directly to the structure. The contractor shall continuously monitor the silt
curtain for damage, dislocation, or gaps and immediately fix any locations where it is
no longer continuous or where it has loosened from its supports. The bottom of the
silt curtain shall be weighted with ballast weights or rods affixed to the base of the
fabric. Where feasible and applicable, the floating silt curtains shall be anchored and
deployed from the surface of the water to just above the substrate.”

Photo: Multiple turbidity curtains deployed during CAO dredging at BAE San Diego Ship Repair in 2013
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IX. KEY PERSONNEL AND SUPERVISION CONTACTS

Position Name Affiliate Phone
Number
Project Manager Chad Carpenter R.E. Staite Engineering 619 233-0178
QC Manager Ross McDonald R.E. Staite Engineering 619 233-0178
Health and Safety Mike Johnson R.E. Staite Engineering 619 233-0178
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X. BMP's AND SOP's

SOP-VESSEL FUELING & OIL TRANSFERS

Background:

A vessel owner/operator must provide any and all pollution prevention and
emergency response activities associated with spills that occur while fueling or
transferring oil. If there is an accidental release, R.E. Staite will provide any
resources it may have available, but the vessel owner/operator is responsible for
any releases from its operations.

Objective:

Prevent the release of fuel during transfer/fueling operations. Applicability:

The BMP shall be implemented whenever fuel or petroleum products are being
transferred to or from a ship. Transfers may occur on or around the piers and dry
docks.

Best Management Practices (BMPs):
= Anyone who sees a discharge of oil going into the Bay shall report it

to the environmental department. A supervisor should be notified
immediately.

< An oil spill containment boom will be in place before a vessel takes on
petroleum products by hose transfer.

* Receiving stations will be manned with communications established between
the pier/barge and the ship's representative (Person In-Charge or PIC).

« Overflow watch shall be posted for the duration ofthe transfer.
e Emergency response material shall be on hand for immediate use.

e DC plugs shall be in drains surrounding the receiving stations and scuppers shall be
blocked.

e The pre-fueling checklist shall be completed for each day of fueling.

The barge superintendent is responsible for giving the environmental department 24-
hour. notice.
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SOP -OVER WATER PROTECTION

Background:

Shrouding systems are installed on vessels to minimize accidental discharges
where material might enter San Diego Bay either directly or via surface runoff.
These discharges may be due to abrasive blasting, hydro blasting/power washing,
spray painting, welding/burning, and other operations.

Obijective:

To prevent fugitive particulate matter from discharge to surface waters.

Applicability:

This BMP applies to any employee, subcontractor and Ship's force whose work generates
dust or particulates exposed to wind or rain, or who perform tasks over the side.

Best Management Practices (BMPs):

When performing abrasive blasting, spray painting, welding/burning/cutting,
deck grinding, or other dust generating operations, shrouding or other means
of containment shall be installed.

Containment may include a plywood barrier along the outside edge ofthe
deck railings and/or a curtain or Visqueen to help prevent fugitive material
from entering surface waters.

When blasting or spray painting avessel the area shall be contained with
Visqueen, shrink-wrap or tarpaulins . The containment must allow the gritto
fall onto the deck for proper cleanup or prevent paintoverspray fromdrifting.

Camels, pontoons, small floating decks, or barges may also be utilized to
catch waste pollutant material where the particulate- generating activity is
near the waterline of waterborne vessels.

Containment shall be inspected by the Engineer before the work begins.

Entity performing work shall ensure containment adequate continuously monitor
containment

and immediately shut down if containment breached.

Shrouds shall be large enough to adequately enclose the working area
and isolate itfrom the Bay.

Support structures such as scaffolding may be used with shrouding in order to withstand

potential wind stress.
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SOP-EMPTY CONTAINERS

Containers that previously held hazardous materials are exempt from further
regulation after certain conditions are met. Two of the most important
conditions are that they be "empty" and properly managed. The
Department of Toxic Substance Control (DTSC) defines "empty" based on
the type of material the container previously held:

a) If the container held a material that can be easily poured, then all material left in
the container
must be removed by any practical means such as pumping or draining.

b) If the material is non-pourable, then all material that can be feasibly
removed by physical means such as scraping or chipping must be
removed.

c)If the container held an acute or extremely hazardous waste, the
container should be triple rinsed using a solvent capable of
removing the material or cleaned by another method to achieve
equivalent removal (performed by a licensed facility}.

Objective:

To manage "empty containers" in accordance with legal requirements .

Applicability:

This BMP applies to all employees and subcontractors who generate
hazardous wastes or use hazardous materials.

Best Management Practices (BMPs):

. Subcontractors or employees using hazardous materials are
responsible for ensuring container meets definition of “empty" prior to
disposal.
-  Empty containers holding greater than 5 gallons, shall be marked with the date
emptied and
reclaimed as scrap, reconditioned, remanufactured within one year
of being emptied as per California Code of Regulations Title 22.
<  Empty containers holding 5 gallons or less will be disposed of at an approved
solid waste
facility or reclaimed as scrap, reconditioned or remanufactured.
-  Empty aerosol cans shall be segregated from all other waste streams and treated
in with law.
Empty containers shall not be reused to store materials or chemicals,
unless the container has been reconditioned and properly labeled.
If empty containers are to be reused, then they shall be labeled "EMPTY"
and shall also include a description of the former contents and the date
the container was emptied.
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BMP- USED OIL FILTERS
Background:

In order for R.E. Staite to avoid the cost of managing and disposing of
used filters as hazardous waste, proper management of used oil filters
for recycling is required. California Code of Regulations Title 22 sets
forth the requirements for handling, storage and transportation of used oil
filters with which R.E. Staite must comply.

Objective:

R.E. Staite shall manage used oil filters in accordance with the
requirements of Title 22, of the California Code of Regulations.

Definitions:

Free-flowing oil is defined to be a continuous stream of oil exiting
the filter when the filter is inverted.

Applicability:

This HMP applies to all employees and subcontractors working with used oil
filters.

Best Management Practices (BMPs):

= Used oil filters shall be drained of all free-flowing oil.

- Some oil filters may be equipped with a device which
inhibits the drainage of used oil from the filter. This device
shall be manipulated (i.e., crushed, opened, drained, etc.)

to allow the oil to flow freely.

= All used oil filters shall be accumulated, stored, and transferred to a
closed rainproof container.
The container must be capable of containing any used oil that may discharge

from the filters.

= Containers of used oil filters should be labeled with the
words "drained used oil filters" and include the initial
date of accumulation.
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BMP-OIL SPILL CONTAINMENT BOOMS
Background:

Oil spill containment booms shall be used when a vessel is moored. Booms play a
crucial role in containing spills on the water and determining accountability. It is
therefore necessary to keep them in good working order. Booms are also made
available in case of spills or other emergencies.

Objective:

To ensure that all booms are in good operating condition through preventive
maintenance and standard operating procedures.

Applicability:

This BMP applies to all employees and subcontractors involved in moorage of
ships, especially when oily water or fuel transfers are conducted .

Best Management Practices

e Booms should be monitored for proper buoyancy.
e All gaps, rips and problem areas should be repaired immediately.

e Any breaks observed on booms surrounding ships berthed at R.E. Staite will
be repaired immediately.

e |f the protection boom is opened to conduct a vessel operation, the boom
shall be replaced within 24 hours after the operation is complete, or as
soon as practical.

e When a boom is no longer in use as a prevention tool to contain oil spills or
accidents occurring during transfer operations, the boom may be removed from
the water within.

e Absorbent oil booms deployed to collect spilled oil shall be removed as
soon as practical following their use.

e Oil spill boom shall not be cleaned in the water
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SOP -SECONDARY CONTAINMENT (CONTAINER)

Background:

Storage of liquids such as paints, thinners, and oil products presents a
potential for accidental spillage into storm drains, surface waters,

ponds, pavement or underlying soil. Therefore, secondary containment
such as drip pans and tarps (plastic, Visqueen, canvas etc.), shall be used to
ensure that spillage does not soak into pavement, soil or enter surface
waters.

Objective:
Secondary containment techniques will be utilized at R.E. STAITE
when working with or temporarily storing all hazardous liquids.

Applicability:
This BMP applies to all employees and subcontractors who work with or store
hazardous liquids.

Best Management Practices (BMPs):All employees and subcontractors shall ensure
that proper secondary containment is in place at all times. The secondary containment
must be capable of holding spilled liquids without leaks. Asphalt is not adequate for
use as a surface to contain fuels or other hydrocarbons.

< When a secondary containment area or container accumulates rainwater, it shall
be removed as soon as practical following the rain event

< All leaks in primary or secondary containment must be reported to
Environmental Services and repaired immediately.

< Incompatible materials shall not be stored in the same secondary
containment. Materials to be stored must be compatible with the
composition of the secondary containment.

- Secondary containment for containers (paint cans, 55-gallon drum, etc.)
shall have a capacity of at least 110%of the largest container. The
110% requirement does not pertain to "transportation related" tanks.
However, "transportation related "tanks must have adequate secondary
containment to capture reasonably anticipated spills and drips.
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SOP-POLLUTION PREVENTION FOR SHIPYARD FACILITY PROJECTS

Background:

R.E. Staite constructs projects. If not controlled these projects have the
potential for discharges into bays, ponds, storm drains, surface waters,
pavement or underlying soil. Therefore, best management practices
(BMPs) must be observed to control and minimize these risks.

Objective:

When performing work, measures must be taken to prevent construction
materials or other substances from entering the Bay, or any other
unauthorized location outside the specific work site. These BMPs, in
addition to all other R.E. Staite’ BMPs, must be implemented as
appropriate to control worksite substances and prevent pollution.

Applicability :

This BMP applies to all employees and subcontractors performing
work at the direction of R.E. Staite.

Best Management Practices:

Erosion Control- or soil stabilization, consists of source control
measures that are designed to prevent soil particles from detaching and
becoming transported in storm water runoff. Erosion control protects the
soil surface by covering and/or binding soil particles. Implement the
following practices for effective erosion control:

- Tothe extent possible avoid scheduling the work to be done during a rain
event.

< Maintain sufficient erosion control materials on site before the onset of rain
events.

- Use plastic sheeting or tarps to cover stockpiled materials.
- Use silt fence material for work site perimeter protection where practical.

- Use fiber rolls to keep substances and runoff in desirable areas
and keep substances and runoff out of undesirable areas.

- Use water or other dust palliatives to prevent or wind erosion
and to minimize dust nuisance . Ensure water used for dust
control will be applied in such a manner to minimize runoff
from the work site.

Tracking Control- preventing or reducing the tracking of sediment off-site
by vehicles leaving the construction area. Implement the following
practices for effective tracking control:
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= Establish and maintain a Stabilized Construction Entrance/Exit in accordance
with CASQA TC-1 where appropriate.

- Continually maintain the cleanliness of the area around any
Stabilized Construction Entrance/Exit.

< Where a Stabilized Construction Entrance/Exit is not
established, monitor vehicles leaving the work site for
sediment that could be deposited on roadways .

Non-Stormwater Discharge Controls- source control BMPs that prevent
pollution by limiting or reducing potential pollutants at their source or
eliminating off-site discharge from sources other than stormwater.
Implement the practices listed below as appropriate:

- Conduct concrete finishing in accordance with Shipyard EMP

Waste Management and Materials Pollution Controls- source controls
that prevent pollution by limiting or reducing potential pollutants at their
source before they come in contact with stormwater. Waste
management consists of implementing procedural and structural controls
for handling, storing and disposing of wastes generated by a construction
project to prevent the release of waste materials into stormwater runoff or
discharges through proper management wastes. Implement the
following practices for effective waste management controls:

Inspection and Maintenance-- In addition to normal pollution prevention
monitoring of the shipyard, inspections of facility project work sites will be
conducted by the R.E. Staite representatives as follows:

= Weekly
= Prior to a forecast storm event

= After arain event that causes runoff from the construction site
- At 24-hour intervals during extended rain events.

Inspections will be performed to verity that the appropriate pollution
prevention measures and BMPs are being implemented with the

following being emphasized :
- Areas where active construction is occurring (including staging areas)

- Ensuring that road surfaces are cleaned of excavated material
and construction materials such as chemicals by either removing
or storing the material in protective storage
containers at the end of every construction day

Page 30 of 43




- Ensuring land areas disturbed during construction are returned to
preconstruction conditions or an equivalent protection is used at
the end of each workday to eliminate or minimize erosion and the
possible discharge of sediment or other pollutants during a rain
event.

If deficiencies are identified during an inspection, repairs or design

changes to BMPs must be initiated within 72 hours of identification
and need to be completed as soon as possible.

Page 31 of 43



SOP-PREVENTATIVEMAINTENANCE

R.E. Staite PM program applies to all equipment and operations. R.E.
Staite has implemented and maintains a preventive maintenance (PM")
program that establishes specific procedures and requirements to prevent
breakdowns and failures by adjustment, repair, and replacement. R.E.
Staite PM program revolves around inspections, testing of plant equipment
and systems, and includes a detailed record keeping program. This
records system helps to ensure scheduling of tests, inspections, test
results, and corrective action.

High Risk Areas are defined as having either large volumes or highly toxic
materials and have ready access to a pathway leading to surface or
groundwater. Inspection areas include: storage facilities, transfer
pipelines, loading and unloading areas, pipes, pumps and valves, tank
corrosion (internal and external), tank supports or foundation deterioration,
primary and secondary containment, housekeeping, tank drain valves,
docks, and storm water collection systems.

Only qualified personnel are designated to inspect equipment and plant
areas. These foremen in R.E. Staite have been trained to perform visual
inspections of their respective systems and equipment.
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SOP -SPILL AND LEAK RESPONSE

R.E. Staite is responsible for all discharges associated with construction,
repair, and maintenance activities at its other facility, except those caused
by vessel owners, operators, and crew. However, R.E. Staite may also be
responsible for the consequences (i.e. clean up) of all discharges within
and from its construction sites.

To ensure the timely response and mitigation of spills, all R.E. Staite
employees are required to notify R.E. Staite project manger's or foremen
immediately, but no later than 30 minutes following the discovery of
environmental incidents such as spills and leaks. The implementation of
response actions shall not delay notification. Those spills and leaks
reported to R.E. Staite management team shall be investigated
immediately to determine what containment and clean-up actions are
necessary. In the event that a clean-up effort is deemed necessary,
R.E. Staite shall respond with appropriate on-site resources, or may
seek outside assistance from a spill response subcontractor. A record
of the date, time, location, size of the spill, and action taken shall be
maintained by the project manager.
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SOP-EMPLOYEE TRAINING

All new employees at R.E. Staite are initially indoctrinated into the risks of working with
hazardous materials and how their work activity can cause environmental impacts. This
training, termed New Hire Employee Orientation is conducted prior to allowing the
employee to start construction work. All employees are made aware of R.E. Staite Best
Management Practice (BMP) objectives, the processes and materials with which they
are working, the safety hazards, practices for preventing discharges, and procedures for
responding properly and rapidly to toxic and HAZMAT incidents in a shipyard
environment. Additional specialized training is also conducted where that employee
participate in activity that is of a greater threat to the environment, or is regulated for
that employees job requirements. Examples include, Spill Prevention Control and
Countermeasure ("SPCC") Program, Over-water transfer of oil, and hazardous waste
management , to name a few. Subsequent recurring training for all employees is
conducted on a weekly basis (Safety Meetings) to ensure that employees are updated
in policy, procedure and legislative changes as they relate to safety and environmental
practices. Training is incorporated into company related Hazard Communication and
other safety training. In addition to full time employees, subcontractors or temporary
personnel working at the shipyard in areas where pollutants or hazardous materials are
stored, used, and/or present in significant quantities, are educated on the policies and
procedures of R.E. Staite BMP objectives before commencing production activities.
Records of training including name and position of employee, lesson plan, subject
material covered, BMP instructors' names and positions are kept on file in the R.E.
Staite home office. There will be specialized training for the Shipyard project of all crew
team members to avoid impacts to wildlife and marsh habitat; these training lessons
should aid the construction crew in identification of endangered or rare species and
habitat construction methods in avoiding impacts to the Bay.

SUBCONTRACTORS and THIRD PARTIES

In order to ensure the safety and welfare of all workers and the environment,
subcontractors and third parties receive training on the federal, state, and local
environmental regulatory ordinances, statutes, laws, rules and regulations that must be
adhered to at R.E. Staite.

Areas of primary concern include compliance with R.E. Staite the Shipyard EMP, Storm
Water Pollution Prevention Plan (SWPPP), Spill Prevention Control and
Countermeasures (SPCC), and Industrial Wastewater Discharges. These various
regulatory requirements are successfully achieved at R.E. Staite through the
implementation of Best Management Practices (BMPSs).

Page 34 of 43




SOP-INSPECTIONS AND RECORDS

R.E. Staite keeps an inspection and records system designed to detect
actual or potential BMP incidents. R.E. Staite inspections and records
system includes written instructions and procedures regarding both
appropriate time intervals and evaluation criteria. R.E. Staite records also
show both the completion date and the results of each inspection. These
results in turn are signed by the appropriate supervisor and maintained for
a minimum of three years. Furthermore, R.E. Staite routinely examines its
many logs/records for any needed improvements, corrections or overall
redesign.

Inspection areas include: Material Storage areas, Liquid Storage
areas, In-Plant Transfer and Materials Handling, Loading and
Unloading Operations and Plant Runoff, while any other procedures
and inspection criteria are considered on a site-specific basis.
Moreover, R.E. Staite has instituted various tracking procedures that
ensure immediate response and corrective actions are taken when
inspections reveal deficiencies.

For the Shipyard project all deficiencies will be reported to the Engineer and NASSCO
and referred for correction on a weekly and monthly basis if not sooner.
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BMP-DISCHARGE PROHIBITIONS

R.E. Staite is currently operating under a variety of local, state, and federal
environmental laws, rules and regulations. To ensure the safety and
welfare of workers and the environment, it is required that all pertinent
regulatory ordinances, statutes, laws, rules and regulations be adhered to.
To successfully accomplish this, R.E. Staite operates under Best
Management Practices ("BMPs").

No hazardous material/substance/waste or miscellaneous debris shall be
allowed to enter receiving waters. Itis R.E. Staite position that any
violation of these prohibitions and/or specifications will be cause for
immediate shutdown of any operation at cause. Furthermore, under R.E.
Staite BMPs governing storm water pollution prevention, itis required that
all materials/areas which have the potential for contaminating storm water
runoff be managed in such a way to prohibit contamination from entering
R.E. Staite storm/pond water conveyance system.

Regular inspections of facility operations are conducted to ensure
that operational controls (BMPs) are implemented.

DISCHARGE PROHIBITIONS

A. The Discharger shall comply with all requirements of the Basin
Plan Waste Discharge Prohibitions which are hereby included in
this Order be reference.

B. The discharge of sewage to San Diego Bay is prohibited.

C. The discharge of industrial process water, to San Diego Bay is
prohibited.

D. The
discharge of the flush of storm water runoff from high risk
areas is prohibited.

E. The
discharges of municipal and industrial waste to San Diego
Bay is prohibited.

F. The discharge of rubbish, refuse, debris, materials of
petroleum origin, waste zinc plates, abrasives, primer, paint,
paint chips, solvents and marine fouling organisms, and the
deposition of such wastes at any place where they could
eventually be discharged is prohibited. This prohibition does
not apply to the discharge of marine fouling organisms
removed from unpainted, uncoated surfaces by underwater
operations and discharges that result from floating booms that
were installed for "Force Protection” purposes. Rubbish and
refuse include, but are not limited to, any cans, bottles, paper,
plastic, vegetable matter, or dead animals
deposited or caused to be deposited by man.
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G. The discharge of materials of petroleum origin in sufficient
gquantities to be visible is prohibited.

H. The discharge of bypassing of untreated waste to
San Diego Bay is prohibited.

I. The discharge of polychlorinated biphenyl
compounds, such as those used for transformer
fluid, is prohibited.

J. The discharge of wastes and pollutants from underwater
operations, such as underwater paint and coating removal
and underwater hull cleaning, is prohibited . This prohibition
and uncoated surfaces by underwater operations, or to
discharges that result from the cleaning of floating boons that
were installed for "Force Protection" purposes.

K. The discharge of wastes that cause or contribute to the violation of
water quality standard (designated beneficial uses and water quality
objectives developed to protect beneficial uses) is prohibited.
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SOP-Good Site Management- Housekeeping

R.E. Staite will implement good site management (i.e., "housekeeping")
measures for construction materials that could potentially be a threat to water
quality if discharged. At a minimum, the good housekeeping measures shall
consist of the following:

1. ldentify the products used and/or expected to be used and the end
products that are produced and/or expected to be produced. This
does notinclude materials and equipment that are designed to be
outdoors and exposed to environmental conditions

(i.e. poles, equipment pads, cabinets, conductors, insulators, bricks, etc.).

2. Cover and berm loose stockpiled construction materials that are not actively
being used
(i.e. soil, spoils, aggregate, fly-ash, stucco, hydrated lime, etc.). Inactive
areas are defined as stockpiled materials: not scheduled to be re-
disturbed for at least 14 days. Note: with the onset of precipitation all
stockpile materials shall be protected.

3. Store chemicals inwatertight containers with appropriate
secondary containment to prevent any spillage or leakage or ina
storage shed providing complete enclosure.

4. Minimize exposure of construction materials to precipitation (not
applicable to materials designed to be outdoors and exposed to the
environment).

5. Implement BMPs to control the off-site tracking of loose
construction and landscape materials.

R.E. Staite will implement good housekeeping measures for waste management,
which at a

minimum shall consist of the following:

1. Preventing disposal of any rinse or wash waters or materials on
impervious or pervious site surfaces or into the storm drain system.

2. Ensuring the containment of sanitation facilities (e.g., portable
toilets) to prevent discharges of pollutants to the ponds or receiving

water.

3.  Cleaning or replacing sanitation facilities and inspecting
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them regularly for leaks and spills.

4.  Covering waste disposal containers at the end of every business day
and prior to a rain event.

5.  Preventing discharges from waste disposal containers to the stormwater
drainage system or receiving water. Containing and securely protecting
stockpiled waste material from wind and rain at all times unless actively
being used.

6. Implementing procedures that effectively address hazardous and non-
hazardous spills.

7. Developing a spill response and implementation procedure prior to
commencement of construction activities. To these require that:

. Equipment and materials for cleanup of spills shall be available
on site and that spills and leaks shall be cleaned up immediately and
disposed of properly.

. Appropriate spill response personnel are assigned and trained.

8. Ensuring the containment of concrete washout areas and other washout
areas that may contain additional pollutants to prevent discharge into the
underlying soil and onto the surrounding areas.

R.E. Staite will implement good housekeeping for vehicle storage and
maintenance, which at a minimum, shall consist of the following:

Preventing oil, grease, or fuel from leaking into the ground, storm drains or
surface
waters.

Implementing appropriate BMPswhenever equipment or
vehicles are fueled, maintained, or stored.

Cleaning leaks immediately and disposing of leaked materials properly.

R.E. Staite will implement good housekeeping for landscape materials, which
at a minimum shall consist of the following:

R.E. Staite will implement good housekeeping measures on the construction

site to control the air deposition of site materials and from site operations.

Such particulates can include, but are  not limited to, sediment, nutrients,
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trash, metals, bacteria, oil and grease and organics.

Non-Stormwater Management
R.E. Staite will practice proper management of non-stormwater by:

1. Implementing measures to control all non-stormwater discharges during
construction.

2. Washing vehicles in such a manner as to prevent non-stormwater
discharges to surface waters or Municipal Separate Storm Sewer System
(MS4) drainage systems.

3. Cleaning streets in such a manner as to prevent unauthorized
non-stormwater discharges from reaching surface water or MS4
drainage systems.

Erosion Control

R.E. Staite will practice proper and effective erosion control by:

1. Implementing effective wind erosion control

2. Providing effective soil cover for inactive areas, all finished slopes, and utility
backfill.

3. Limiting the use of plastic materials when more sustainable,
environmentally friendly alternatives exist. Where plastic materials
are deemed necessary, R.E. Staite will consider the use of plastic
materials resistant to solar degradation.

Sediment Controls

R.E. Staite will practice proper and effective sediment control by:

4. Establishing and maintain effective perimeter controls as needed, and
implementing effective BMPs for all construction entrances and exits to
sufficiently control erosion and sediment discharges from the site.
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Wind Erosion Control

Wind erosion control consists of applying water or other dust palliatives to prevent or
minimize dust nuisance. This project will implement the following practices for effective
wind erosion control:

 WE-1:Wind Erosion Control

Water trucks and/or a portable tark shall be made available to the field crews with
an adequate supply of water to be used as necessary to mitigate the generation of
airborne dust particulates.
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BMP-INSPECTION AND MAINTENANCE

Inspections of active construction areas will be conducted by the Site
biologist or their qualified designee who has received project specific
training as follows:

Weekly to monthly

- Prior to a forecast storm event
- After a rain event that causes runoff from the constructionn site
- At 24-hour intervals during extended rain events.

- Quarterly non-stormwater visual inspections

Daily inspections will be performed by the Foreman or a designee with
appropriate training to verify that the appropriate BMPs for pond and non-
stormwater are being implemented in the following construction site locations:

- Areas where active construction is occurring (including staging areas)

- Project excavations are closed, with properly protected spoils, and
that road surfaces are cleaned of excavated material and construction
materials such as chemicals by either removing or storing the material
in protective storage containers at the end of every construction day

- Landareas disturbed during construction are returned to
preconstruction conditions or an equivalent protection is used at the
end of each workday to eliminate or minimize erosion and the possible
discharge of sediment or other pollutants during a ran event.

If deficiencies are identified during BMP inspections,repairs or design
changes to BMPs must be intiated within 72 hours of identificaton and need to

be completed as soon as possible.

Pre-Storm, During Storm, and Post-Storm Inspection

Pre-storm, during storm, and post-storm inspections shall be conducted to:

. Inspect all drainage areas for the presence or absence of
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floating and suspended materials, a sheen on the surface, discolorations,
turbidity, odors, and source(s) of any observed pollutants;

Identify any spills, leaks, or uncontrolled pollutant sources that have or
may discharge from the site;

Inspect all BMPs;

Identify all BMPs that need maintenance to operate effectively;
Identify all BMPs that have failed;

Identify all BMPs that could fail to operate as intended;
Identify the need for additional BMPs;

If needed implement appropriate corrective action items to repair all BMPs
that need maintenance or have failed (include updates in SWPPP); and

d.
suspe aterials, a sheen on the surface, discolorations, |d|ty, odors,

Ins gctdall locations foy the presence or absence of floatingg aB
e ﬁ1 ur
and source(s) of any observed pollutants.
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